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HEEET Team and  Key Vendors 

 NASA ARC:

 Ron Chinnapongse

 Dave Driver

 Matt Gasch

 Ken Hamm

 Jean Ma

 Frank Milos

 Owen Nishioka

 Mairead Stackpoole

 Raj Venkatapathy

 Mike Wilder

 Zion Young

 AMA, Inc. (@ ARC):

 Tane Boghozian

 Jose Chavez Garcia

 Jay Feldman

 Greg Gonzales

 Milad Mahzari

 Grant Palmer

 Keith Peterson

 Dinesh Prahbu

 Science and Technology Corp (@ ARC):

 Cole Kazemba

 Steve Whitt

 NASA LaRC:

 Max Blosser

 Eric Burke

 Carl Poteet

 Louis Simmons

 Scott Splinter

 AMA, Inc. (@ LaRC)

 Will Johnston (@ LaRC)

 Stewart Walker (@ LaRC)

 NASA JSC:

 Mike Fowler

 Jacobs Technology Inc.

 Charles Kellermann

 Neerim Corp:

 Peter Gage

 NASA ARC, AEDC, LaRC and 

LHMEL test facilities and their 

crews

 Bally Ribbon Mills:

 Weaving

 Fiber Materials Inc. (FMI) 

 Forming/Resin Infusion/Machining:  

Acreage and Gap Fillers
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Outline

 Introduction to HEEET Project

 HEEET Material:  Dual Layer 3D Woven TPS Material

 TPS Sizing:  Saturn and Venus

 Engineering Test Unit Design:  Saturn Probe 

 HEEET Manufacturing/Integration 

 Thermal Testing

 Structural Testing

 LHMEL 4pt Bend (Entry Performance)

 Engineering Test Unit (ETU)

 Schedule

 Deliverables

 Roles and Responsibilities – HEEET Team support for Proposal Teams

 Summary
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Heatshield for Extreme Entry Environment 

Technology (HEEET) Project

 Goal: Mature HEEET system in time to support New Frontiers – 4 

opportunity (mission infusion)
– Target missions include Saturn Probe and Venus Lander

– Capable of withstanding extreme entry environments: 

 Peak Heat-Flux >> 1500 W/cm2; Peak Pressure >> 100 kPa (1.0 atm)

– Scalable system from small probes (1m scale) to large probes (3m scale)

– Sustainable – avoid challenges of C fiber availability that plague Carbon 

Phenolic

– Development of the whole Integrated system, not just the material (includes 

seams)

• Culminates in testing 1m Engineering Test Unit (ETU)
– Integrated system on flight relevant carrier structure
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HEEET Material

 Dual-Layer 3-D woven material infused with low density phenolic resin matrix

 Recession layer
 Layer-to-layer weave using fine carbon fiber - high density for recession performance

 Insulating layer
 Layer-to-layer weave: blended yarn - lower density/lower conductivity for insulative performance

 Material Thickness:

 2.1in (5.3 cm) thick material [ 0.6in (1.5cm) recession layer, 1.5in (3.8cm) insulating layer)]

 Material Width:

 Currently manufacturing 13in (33cm) wide material

 Weaving scale-up in progress for 24in (61cm) wide material

 Weaving limitations drive need for a tiled system

Infused High Density Carbon Weave

Infused Lower Density Blended Yarn

Weaving Operation
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Saturn Entry Probe 

Areal Mass Comparisons 

• Stagnation point analysis

– 200 kg, 1-meter diameter, 45-deg sphere cone, nose radius of 25 cm, Ballistic Coeff = 252 kg/m2

– Inertial entry velocities of 36 and 38 km/s. Inertial entry flight path angles between -8 and -24 deg

– Equatorial entry in the eastern (prograde) direction

 Saturn entry is extreme - very high heat-flux and pressure and long flight duration results in 

extreme heat-load (75 - 250 kJ/cm2)

 Areal mass of the 2-layer (HEEET) system has the potential for > 40% mass savings 

relative to heritage Carbon Phenolic

– Sizing results are for zero margin utilizing preliminary thermal response model
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Venus Entry Probe 

Areal Mass Comparisons 

 Stagnation point analysis

– 2750 kg, 3.5-meter diameter, 45-deg spherecone, nose radius of 87.5 cm, Ballistic Coeff = 272 kg/m2

– Inertial entry velocities of 10.8 and 11.6 km/s. Inertial entry flight path angles between -8.5 to -22 deg

 Venus (12-36 kJ/cm2) has lower heat loads than Saturn (75-250 kJ/cm2 )

 Areal mass of the 2-layer (HEEET) system has the potential for > 40% mass savings relative 

to heritage Carbon Phenolic

– Sizing results are for zero margin utilizing preliminary thermal response model

 Mass efficiency of HEEET may enable shallower EFPA than feasible with CP, resulting in 

lower g – loads 
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HEEET Thickness for 

Reference Missions

Missions to Saturn generally require a thicker TPS than Venus missions due to higher heat load 

 Recession layer thickness for Saturn missions is 0.2-0.4 inches while for Venus missions is 0.05-0.15 inches

 Actual recession is 2/3 of the margined recession layer thickness

 Insulation layer thickness for Saturn missions is 0.6-1.4 inches while for Venus missions is 0.4-0.8 inches

 Total thickness:  Saturn = 0.9 – 1.7 inches;  Venus = 0.5 – 0.9 inches

 Added margins accounting for trajectory and aerothermal uncertainties may increase the required thickness

 Differences in atmospheric composition (Venus CO2 vs Saturn H2/He) is accommodated via modeling 

 Current arcjet test capability at extreme entry environments is limited to air

Insulation Layer Thickness Recession Layer Thickness
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HEEET Gap Filler

 Weaving size limitations require use of a tiled TPS

 Acreage Tiles

 Gap Fillers

 Gap filler between tiles performs two primary 

functions:

 Provide structural relief for all load cases

 Achieved by relatively high compliance of gap filler 

compared to acreage tiles

 Required strain accommodation by gap filler is driven in 

part by stiffness of carrier structure (coupled design)

 Provide an aerothermally robust joint, “aerothermally

monolithic seam”

 Recession performance in family with acreage material

 Achieved by:

• Gap Filler composition similar to acreage material

• Very thin adhesive widths between gap filler and acreage 

tiles
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HEEET Seam Aerothermal Performance

(~7000 W/cm2 and 5 atm)

• IHF 3” nozzle arcjet testing ( ~ 7000 W/cm2 and 5 atm) of HEEET seam 

designs completed

• Feasibility of seam design demonstrated

• Test articles showed aerothermally “monolithic” behavior
• Seam and acreage showed similar recession behavior

Acreage 

top half 

Gap Filler 

bottom half

Adhesive Layer  

(Acreage Tile one half and 

gap filler on the other half)

Acreage

Gap Filler

Adhesive Layer  

(Acreage Tile to Gap filler)
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HEEET 1m Engineering Test Unit (ETU) 

Saturn Probe Reference Mission

ETU Architecture & Part Nomenclature

Complete ETU ETU – Gap Fillers Only ETU – Acreage Tiles Only

Tiles

• Shoulder Radius: 5.65” OML

• Tile Thickness (1.65”)
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HEEET Manufacturing Overview 

NASA ARC

Tile 
Infusion

Gap Filler 
Infusion

Dry Woven 
HEEET

Forming

HEEET 
Gap Filler

Machining

Cutting

Bally 

Ribbon 

Mills

Fiber Materials Inc.

(Development)

Nose Cap Path Finder

Softened HEEET Test 
Articles

Structural Test Coupon 
Tiles: 4-Point Bend & TTT

Flat Panel Infusion
Rough 
Cutting

MDU Tile Set

ETU Tile Set

ArcJet Test Coupons & 
Misc. Structural Testing

NASA ARC
(During Development)

Nose Cap 
Infusion

Forming
Nose Cap 
Cutting

NASA – Johnson Space Center (JSC)

Integration

Tile & Seam Test Coupon Set

Manufacturing Demonstration 
Unit (MDU)

Engineering Test Unit (ETU)

NASA – Langley Research 

Center (LaRC)

Test Program

Coupon/Material Testing

ETU Testing

Applied Aerospace Structures Co. (AASC)

Material Procurement

Ply Design

Tooling Design

Layup/Cure/Assembly

AASC Deliverables

4-Point Bend Substrate

TTT Substrate

Carrier Structure 1

Carrier Structure 2

NDT
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MDU/ETU Carrier Structures

Ring Attach Fasteners

Payload Interface

Carbon Carrier Shell (0.3” thick)Carrier Ring 

(Stainless Steel)

Aero Shell – After Cure

Metallic Substructure  Ring

Carrier Structure Vendor - AASC

• Flat substrates for structural testing have been delivered

• Both PMC Aero Shells complete, ready for assembly
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Weaving

 Weaving:

 BRM has completed weaving 125+ ft of 13” wide x 2.1” thick material

 Increase in capability from 6” width x 1” thickness

 In process of scaling up to 24” wide x 2.1” thick material

Fiber Manufacturing 
(Raw Materials)

Blended Yarn
(Insulation Layer)

Carbon Fiber
(Recession Layer)

Tile Infusion

Gap Filler 
Manufacturing

Weaving Forming

Machining
HEEET TPS 

Assembly & 
IntegrationCutting

Stretch Break / 
Carding Blending
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Gap Filler 
Manufacturing

Acreage Tile and Gap Filler Manufacturing

 Acreage Tile and Gap Filler 

Manufacturing

 FMI has completed vessel upgrade 

required for HEEET infusion

 Vessels utilized for PICA infusion using 

similar process

 FMI has completed forming and infusion 

of first vessel run of tiles for 1m 

development unit

 FMI has demonstrated machining 

capability on HEEET nose cap

Fiber Manufacturing 
(Raw Materials)

Blended Yarn
(Insulation Layer)

Carbon Fiber
(Recession Layer)

Tile Infusion

Weaving Forming

Machining
HEEET TPS 

Assembly & 
IntegrationCutting

Stretch Break / 
Carding Blending
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Step 1 – Acreage Tile Installation
 Oversized Acreage Tiles bonded to carrier structure

HEEET Integration Approach

Step 2 – Channel Routing

 Route Channels Along Tile to Tile Joints

Step 3 – Gap Filler Integration Step 4 – Final OML Machining
 Final Machining of OML and Shoulder Edge
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Mission Relevant Heat Flux 

and Pressure Environment Testing

 High latitude 

Saturn entry has 

the highest heat 

flux  

 Venus steep entry 

has the highest 

surface pressure 

loading

 Saturn missions 

have the highest 

heat load (TPS 

thickness)

 Stagnation point environments from Venus, Saturn and Earth entry 

missions
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 Venus Missions

 PVLP max shear is 

~4,000 Pa

 AEDC H3 almost 

bounds PVLP flank 

shear peak 

(however at lower 

heat flux)

 Saturn Missions

 Max shear for 

Saturn missions 

ranges from 1,500 

Pa to 3,000 Pa for 

low-latitude entry

 Max shear 

happens at 

shoulder where 

flow turns

Mission-Relevant 

Shear Environment Testing
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Structural Testing

 Element, subcomponent, component and subsystem level testing are 
being performed to verify the structural adequacy of the ETU

– ETU design assumes a 1m Saturn Probe mission 

– Analytical work will be used to evaluate vehicles > 1-meter diameter (Venus)

 Element Level Testing:

 Recession and Insulating Layers

 -175F – RT – 350+F

 Warp, Fill, Thru The Thickness (TTT)

 Tension, Compression and Shear

 Sub-Component Level Testing:

 Seam Tension Testing

 TTT Tension Test:  TPS Bonded to Carrier

 Verify failure occurs in Insulating Layer first

 4pt Bend Testing

 Acreage, seams, curved specimens

 LHMEL 4pt Bend Testing

 Seam structural performance during entry phase

 Pyroshock test will be performed at the coupon level

 ETU Testing

4-Pt Flexure Rig
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Structural Performance During Entry

 Tiled concept requires combined thermal-structural testing.

 The LHMEL facility provides the ability to rapidly test various flexural configurations in 

a combined thermal-structural environment. 

 Entry is the most critical load case for the HEEET system, and is also the 

most challenging project requirement to verify. 

 During entry the two anticipated failure modes of the seam are: 

 The sudden failure of adhesive in the recession layer, which results in a crack propagating 

through the remaining adhesive in the insulative layer 

 The remaining adhesive that is uncharred and able to carry load is insufficient, which results 

in a disbond between tiles

 Ground based testing is required to:

 Understand entry failure modes

 Validate thermal-structural models

 Demonstrate seam capability under combined thermal-structural environments.

Lev. 3 
Req’t #

Description

3.7
An assembly of acreage TPS material with seams onto a 
relevant substructure shall survive base deflections to 

(mission specific) magnitude and distribution during entry.
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 Test Configuration:

 Heat Flux Nominally 200 W/cm2

 Spot size covered a rectangular area 7” wide by 3” high                                               

 Target plane for requested spot size was just inside the outer load points of the HEEET 

TPS 4 Point Bend Test Fixture

 7x9-foot vacuum chamber was pumped down to 1 torr, held for 1 minute, and back filled 

with active nitrogen purge and chamber pumping to a pressure between 300 and 500 torr

 12 inch knife edge nitrogen flow across the sample face to prevent beam blockage due to 

ablation products

LHMEL 4pt Bend Testing

7’x9’ LHMEL II Vacuum ChamberPost Test
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ETU Testing

 Engineering Test Unit (ETU) Testing Overview
 MDU and ETU Carrier Structure Proof tests to serve as precursor to ETU testing and Static 

Mechanical testing

 Testing to focus on random vibration (launch/ascent), thermal vacuum (on orbit/transit), static 

mechanical (entry), and pyroshock (separation) tests

 ETU tests planned for NASA Langley Research Center

Thermal-Vacuum

Static Mechanical

MDU Carrier Structure Proof Test

ETU Carrier Structure Proof Test

Pre-Integration

Integrate TPS on 

Carrier Structure

NDE

(CT)

Random Vibration

Vibration Test

NDE

(CT)

ETU In Cal-Rod Cage of T-Vac Test

ETU with Rigid Plate Closeout (Inverted)
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HEEET Schedule

• Project extension through FY18, maturation to TRL6 is prior to Phase A mission down-select and 

well before KDP B (~August 2019) or PDR

Activity Name

M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O

Fiscal Year 2016 Fiscal Year 2017 Fiscal Year 2018 Fiscal Year 2019

M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O

New Frontiers

Draft AO Released

Final AO Released

Proposals Due

Selection Phase A Studies

Concept Study Reports Due

Down-selection

KDP B

HEEET Project

MDU/ETU Manufacturing

Integration Development Tasks

MDU Build (Unit #1)

ETU Build (Unit #2)

Engineering Test Unit (ETU)

ETU Testing

ETU Structural Model Correlation/ 

Documentation

Arcjet Testing

IHF Thermal Response Model

AEDC Shear/High Pressure 

Testing

IHF 3" Nozzle (7000 W/cm2, 5 

atm) MDU Cores

AEDC Shear/High Pressure 

Testing MDU Cores

LHMEL High Heat Flux

Structural Testing

4pt Bend

LHMEL 4pt Bend

4pt Bend

LHMEL 4pt Bend

Project Complete
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HEEET Deliverables

• Material and Process 

Specifications
 Raw materials

 Weaving
 13” width x 2.1” thickness 

 24” width x 2.1” thickness

 Acreage Tile:
 Forming

 Resin Infusion

 Machining

 Gap Filler

 Integration
 1m scale

 NDE (CT scan)

• Seam Design

• Material Property Database

• Thermal Response Model

• Sizing Study Report

 Saturn and Venus reference missions

• Engineering Test Unit (ETU)
 ETU Test Report

• Validated Structural Analysis Tools

• TRL and MRL Assessment

• Sustainability Assessment

• Maturation Plan

• End of HEEET to Flight

• Assessment of remaining 

risks/concerns

• DAC Reports
 Saturn (~1m) specific 

 Venus (~3.5m) specific

• Seam repair demonstration

• Manufacturing/integration 

demonstrated at 1m scale

• Approaches should be scaleable to larger 

size (however will not be demonstrated)

• EDL flight instrumentation is outside the 

scope of HEEET project
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Proposal Team Responsibilities

• Trajectory Analysis, Aeroheating (CFD), Payload and Compatible Aeroshell Sizing, 

Carrier Structure Design and Structure Costing, Engineering Science Instrumentation

• HEEET Design:

- HEEET team provides constraints on tile size and lessons learned from 1m MDU/ETU

• Flight MDU/EDU and other required testing: 

- Test Definition/Costing

- HEEET team provides HEEET specific limited guidance on issues

• HEEET Costing and schedule

- HEEET team provides background on manufacturing process, ID’s sources for raw 

materials, vendors supporting manufacturing steps, but proposal team must negotiate 

directly with suppliers for detailed cost estimates and lead time and integrated 

schedule.  

• # of heat shields

- Flight + spare + EDU + MDU, etc…

- This coupled with testing requirements etc….will define how much woven material is 

required

• Given the high cost of set-up would be advisable to set up loom only once and 

weave everything.  

• Proposal writing related to HEEET



26

HEEET Team Responsibilities

• Aerothermal constraints, TPS thickness constraints, TPS Sizing 

- Constraints on trajectories based on manufacturing limitations

- HEEET surface roughness estimates to be used by proposal team to compute 

roughness heating augmentation

- HEEET Team will perform limited sizing for design trajectories

- Guidance on margin policy for HEEET

• Carrier Structure Guidance

- Seam strain level, Radius of curvature, Interface with payload, etc

- ETU carrier design under development (Ref: Saturn Entry Probe)

• Guidance on estimating implementation cost and schedule

- HEEET team will not conducted detailed cost estimates or develop implementation 

schedule. 

- Will provide vendors utilized for ETU build and detailed insight into integration 

• Guidance on HEEET specific implementation tasks (> TRL 6)

• Guidance on Risks/Challenges related to implementation of HEEET for specific 

proposal

• HEEET Implementation Credibility  Review (HICR)

- Will review final cost,  schedule and technical aspects of HEEET implementation and 

provide a written report

- Not an embedded design function

• Engineering Science Instrumentation

- Provide lessons learned from ground based instrumentation. ESI is outside the 

scope of HEEET development
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Summary

 Feasibility of HEEET Gap Filler has been demonstrated in High 

Heat Flux Arcjet Testing (~7000 W/cm2 and 5 atm) and in initial 

structural testing

 HEEET manufacturing has progressed well:

 Weaving:

 >125 ft of 13” wide x 2.1” thick material

 Scale up to 24” width in progress

 Forming/Resin Infusion/Machining:

 FMI has modified resin infusion vessel to support HEEET infusion

 FMI fabricated MDU tile set and demonstrated machining

 Integration approach has been baselined and feasibility 

demonstrated at coupon/breadboard level

 1m Manufacturing Development Unit (MDU) will be completed in 

mid-FY17

 HEEET maturation on target to support New Frontiers
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